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WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-029818

Address: 333 Burma Road Date Inspected: 15-Jul-2013
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1730
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: SAS OBG

Summary of Items Observed:
Caltrans Office of Structural Material (OSM) Quality Assurance Inspector (QAI) Joselito Lizardo was present at 
the Self Anchored Suspension (SAS) job site as requested to perform observations on the welding of components 
for the San Francisco Oakland Bay Bridge (SFOBB) Project.

This QA together with Caltrans Engineer Thanh Le, SMR Laura Webb and two ABF Field Engineers performed a 
walkthrough inside the OBG east and west bounds to clear punch list items that were already corrected. The punch 
list items that were inspected and verified were mainly on missing bolts on various connections. The following 
locations were inspected and verified for the punch items mentioned above;

1.	OBG 1W-PP8 to OBG 14W-PP128 grid line W3, W4 and A1
2.	OBG 1E-PP8 to OBG 14E-PP128 grid line E3, E4 and A1
3.	Crossbeam # 5
4.	Crossbeam # 6

Most of the items on the ABF list were noted acceptable except for the items along grid line A1 wherein drilled 
holes that were not used were caulked. Caltrans Engineer Thanh Le had asked for the RFI of the caulking that was 
performed but said the caulking of the holes acceptance are pending until RFI is presented.   
Summary of Conversations:
According to Caltrans Engineer Thong Lee, caulking of the unused bolt holes were acceptable pending RFI.
Comments
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact SMR Gary Thomas 916-764-6027, who represents the Office of Structural 
Materials for your project. 

Inspected By: Lizardo,Joselito Quality Assurance Inspector

Reviewed By: Reyes,Danny QA Reviewer
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